
Project Control - Capital Projects (35F)
This scope item supports the following processes:

Project Control - Capital Projects

35F - Project Control - Capital Projects

Project Steering Committee Member

1YF - Review and 
Approve Project (Optional)

1YF - Review 
Project (Optional)

Project Financial Controller

Inform Project 
Manager Using Co- 

pilot

Predict Project 
Costs (Optional)

Upload Project 
Budget

Release Projects

Monitor Project

Capture Planned 
Costs

BNA - Run Actual 
Overhead

BNA - Asset Under 
Construction 
Settlement

Create Project

Adjust Project 
Budget (Optional)

Project Manager

1YF - Describe 
Project (Optional)

1YF - Update Project 
Status (Optional)

Project Team Member

1Q4 - Time 
Recording

General Ledger Accountant

Post General 
Journal Entries

Project Controller - Proc...

4RF - Project 
Control - 

Procurement

4RF - Define 
Demand

Purchaser Warehouse Clerk Asset Accountant
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BNA - Period-End 
Closing Projects

Monitor Projects via 
Project Budget 

Report

Complete Project

Close Project

Adjust Project 
Budget (Optional)

1Q4 - Time 
Recording Post General 

Journal Entries

BFH - Create 
Fixed Asset
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